COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 16/ 2015

ESTI MATE SUMVARY 10: 28: 43
CONTI D: C19587 ESTI MATE NO 0005 PROG SPEC YR 2005
PCN: 19587- Bl D COFRS REPORTI NG CATEGORY: 0 FACS REF NO
CONTRACT DESCRI PTI O\: TIME CHARGED: 274.0 DAYS TIME ALLOW 2/ 28/ 2015 FI XED COMPLETI ON DATI
REG ON 5 PERCENT TIME:  106. 20 ORI G TIME ALLOW 12/30/201 FI XED COVPLETI ON DATI
PRQJECT NO | TSSWD1- 422
I TS VNS CAPI TAL REPLACEMENT R5
NAME OF ROAD: 550B
PRQJECT COUNTI ES: MONTEZUVA SAN JUAN
R O GRANDE OTHERS
CONTRACTOR:
W L. CONTRACTCRS, | NC PAY PERI OD ENDI NG 03/ 16/ 2015 DATE TI ME STARTED 06/ 16/ 2014
5920 LAMAR STREET DATE LET 05/ 01/ 2014 DATE WORK BEGAN 06/ 16/ 2014
DATE AWARDED 05/ 23/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 10/ 2014 DATE ACCEPTED
ARVADA CO 80003 303-422-7985 DATE NOTI CE TO PROCEED 06/ 16/ 2014
CURRENT TOTAL TH' S ESTI MATE

CURRENT PRQJECT AMT: $ 2,233, 349. 92 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQIECT AMT: $ 2,279, 216.50 NON-PARTI Cl PATI NG 2,186, 236. 62 90, 085. 13
PERCENT COVPLETE: 97. 89% TOTAL EARNI NGS 2,186, 236. 62 90, 085. 13
FUNDS AVAI LABLE: $ 47,113.30 STOCKPI LED MATERI ALS 0. 00 0.00

GROSS EARNI NGS 2,186, 236. 62 90, 085. 13
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -34,188.25 0. 00

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 2,152, 048. 37 90, 085. 13

LI QU DATED DAMAGES 0. 00 0.00

AUTOPAY ADJUSTNENT 0.00 0.00

AVOUNT DUE 2,152, 048. 37 90, 085. 13

OTHER ADJUSTMENTS 0.00 0. 00

PAMENT DE s 90,085.13

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19587 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19587-BI D ESTI MATE RUN 03/ 16/ 2015
PRQJECT: | TSSWO1- 422 ESTI MATE NO 0005 10: 28: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0005 202- 00810 Renoval of Ground Sign 13. 000 6. 000
EACH 7.000 8, 750. 00
1, 250. 00000 13. 000 16, 250. 00
0010 202-01130 Renoval of CQuardrail Type 3 695. 000 370. 000
LF 325. 000 1, 300. 00
4. 00000 695. 000 2,780. 00
0015 202- 01300 Renoval of End Anchorage 10. 000 6. 000
EACH 4.000 1, 100. 00
275. 00000 10. 000 2, 750. 00
0020 203-01597 Pot hol i ng 9. 000 8.500
HOUR 0.500 62. 50
125. 00000 9. 000 1,125. 00
0025 206- 00065 Structure Backfill (FlowFill) 61. 000 61. 000
Cy 0. 000 0.00
175. 00000 61. 000 10, 675. 00
0030 208- 00002 *Erosion Log (12 Inch) 350. 000 350. 000
LF 0. 000 0. 00
6. 00000 350. 000 2,100. 00
0035 208- 00020 *Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
2.50000 0. 000 0.00
0040 208- 00035 *Aggregat e Bag 0. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0.00
0045 208- 00045 Concrete Washout Structure 12. 000 12. 000
EACH 0. 000 0. 00
250. 00000 12. 000 3, 000. 00
0050 208-00103 Renoval and Di sposal of Sedinment (Labor) 2.000 2.000
HOUR 0. 000 0. 00
60. 00000 2.000 120. 00
0055 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 7.000 6. 500
HOUR 0.500 57.50

115. 00000 7.000 805. 00



CONTI D: C19587 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19587-BI D ESTI MATE RUN 03/ 16/ 2015
PRQJECT: | TSSW1- 422 ESTI MATE NO. 0005 10: 28: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0060 208-00205 Er osi on Control Supervisor 0. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0065 210-00473 Reset TV Caneras 0. 000 0. 000
EACH 0. 000 0. 00
1, 030. 00000 0. 000 0. 00
0070 212- 00006 *Seedi ng (Native) 0. 260 0. 260
ACRE 0. 000 0. 00
2, 385. 00000 0. 260 620. 10
0075 212-00032 *Soi | Condi tioni ng 0. 260 0. 260
ACRE 0. 000 0. 00
2, 895. 00000 0. 260 752.70
0080 213-00011 *Mil ching (Hydraulic) 0. 260 0. 260
ACRE 0. 000 0. 00
3, 339. 00000 0. 260 868. 14
0085 240- 00000 *Wldlife Biologist 10. 000 0. 000
HOUR 0. 000 0. 00
82. 00000 0. 000 0. 00
0090 403-00721 Hot M x Asphalt (Patching) (Asphalt) 60. 000 60. 000
Sy 0. 000 0. 00
590. 00000 60. 000 35, 400. 00
0095 503- 00042 *Drilled Caisson (42 Inch) 72.000 72.000
LF 0. 000 0. 00
535. 00000 72.000 38, 520. 00
0100 503-00048 *Drilled Caisson (48 Inch) 276. 000 276. 000
LF 0. 000 0. 00
575. 00000 276. 000 158, 700. 00
0105 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 725. 000 725. 000
LF 0. 000 0. 00
25. 00000 725. 000 18, 125. 00
0110 606-01385 *Transition Type 3J 0. 000 0. 000
EACH 0. 000 0. 00
1, 290. 00000 0. 000 0. 00



CONTI D: C19587 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19587-BI D ESTI MATE RUN 03/ 16/ 2015
PRQJECT: | TSSW1- 422 ESTI MATE NO. 0005 10:28:43
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0115 606-02003 *End Anchorage (Nonfl ared) 3. 000 3. 000
EACH 0. 000 0. 00
3, 300. 00000 3. 000 9, 900. 00
0120 606- 02005 *End Anchor age (Fl ared) 7.000 7.000
EACH 0. 000 0. 00
2, 090. 00000 7.000 14, 630. 00
0125 612-00001 Del i neator (Type I) 0. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0.00
0130 612-00003 Delineator (Type I11) 0. 000 0. 000
EACH 0. 000 0. 00
36. 00000 0. 000 0.00
0135 613- 00206 *2 Inch BElectrical Conduit (Bored) 0. 000 0. 000
LF 0. 000 0. 00
95. 00000 0. 000 0.00
0140 613-01200 2 Inch Electrical Conduit (Plastic) 1, 290. 000 1, 160. 000
LF 130. 000 1, 690. 00
13. 00000 1, 290. 000 16, 770. 00
0145 613-06000 Meter Pole 5. 000 5. 000
EACH 0. 000 0. 00
775. 00000 5. 000 3, 875. 00
0150 613-07034 Pull Box (24"x36"x18") 13. 000 13. 000
EACH 0. 000 0. 00
1, 545. 00000 13. 000 20, 085. 00
0155 613- 10000 Wring 1. 000 0. 850
LS 0. 150 2,100. 00
14, 000. 00000 1. 000 14, 000. 00
0160 614-00011 Sign Panel (Cass I) 52. 000 52. 000
SF 0. 000 0. 00
22.00000 52. 000 1, 144. 00
0165 614- 00200 Steel Sign Post (U 2) 0. 000 0. 000
LF 0. 000 0. 00
7. 00000 0. 000 0.00



CONTI D C19587 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19587-BI D ESTI MATE RUN 03/ 16/ 2015
PRQJECT: | TSSW1- 422 ESTI MATE NO 0005 10: 28: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0170 614-10120 Vari abl e Message Sign 3. 000 3. 000
EACH 0. 000 0. 00
62, 680. 00000 3. 000 188, 040. 00
0175 614-10125 Vari abl e Message Sign (G ound Munted) 10. 000 9. 800
EACH 0. 200 12, 425.00
62, 125. 00000 10. 000 621, 250. 00
0180 614-30110 Butterfly Structure 4. 000 4.000
EACH 0. 000 0. 00
36, 321. 00000 4.000 145, 284. 00
0185 614- 32400 Monot ube Overhead Sign Cantilever (24 Inch Dianeter) 9. 000 9. 000
EACH 0. 000 0. 00
49, 900. 00000 9. 000 449, 100. 00
0190 614-86105 Tel emetry (Field) 13. 000 10. 000
EACH 3. 000 3,945. 00
1, 315. 00000 13. 000 17, 095. 00
0195 614-86110 Tel emetry (Furnish Only) 15. 000 15. 000
EACH 0. 000 0. 00
2, 905. 00000 15. 000 43, 575. 00
0200 625- 00000 *Construction Surveying 1. 000 0. 200
LS 0. 800 10, 000. 00
12, 500. 00000 1. 000 12, 500. 00
0205 626-00000 *Mobi |'i zati on 1. 000 0.979
LS 0. 000 0. 00
211, 250. 00000 0.979 206, 813. 75
0210 630-00000 *Fl aggi ng 713. 000 633. 000
HOUR 80. 000 2,400. 00
30. 00000 713. 000 21, 390. 00
0215 630- 00007 *Traffic Control Inspection 0. 000 0. 000
DAY 0. 000 0. 00
360. 00000 0. 000 0. 00
0220 630-00012  *Traffic Control Management 96. 000 76. 000
DAY 20. 000 13, 000. 00
650. 00000 96. 000 62, 400. 00



CONTI D C19587 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 19587-BI D ESTI MATE RUN 03/ 16/ 2015
PRQJECT: | TSSWO1- 422 ESTI MATE NO 0005 10: 28: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0225 630- 80342 *Construction Traffic Sign (Panel Size B) 33. 000 29.700
EACH 0. 000 0. 00
43. 00000 29.700 1,277.10
0230 630-80343 *Construction Traffic Sign (Panel Size C 0. 000 0. 000
EACH 0. 000 0. 00
43. 00000 0. 000 0. 00
0235 630-80351 *Vertical Panel (Plastic) 4.000 3. 600
EACH 0. 000 0. 00
6. 00000 3. 600 21. 60
0240 630-80353 *Vertical Panel (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
13. 00000 0. 000 0. 00
0245 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 900
Type
ype) EACH 0. 000 0. 00
925. 00000 0. 900 832.50
0250 630-80359 *Portabl e Message Sign Panel 0. 000 0. 000
DAY 0. 000 0. 00
6. 00000 0. 000 0. 00
0255 630- 80360 *Dr um Channel i zi ng Devi ce 0. 000 0. 000
EACH 0. 000 0. 00
6. 00000 0. 000 0. 00
0260 630- 80380 *Traffic Cone 75. 000 67. 500
EACH 0. 000 0. 00
1. 50000 67. 500 101. 25
0265 630-85041 *Mobi | e Attenuator 10. 000 9. 000
DAY 1. 000 150. 00
150. 00000 10. 000 1, 500. 00
0270 700-70010 F/ A M nor Contract Revisions 21, 609. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C19587

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7

PCN: 19587-BI D ESTI MATE RUN 03/ 16/ 2015
PRQIECT: | TSSW1- 422 ESTI MATE NO 0005 10: 28: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ Qry TH' S PERI CD TH' S CUVULATI VE
NO. NO. UNI TS Qry TO DATE PERI OD AVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0280 700- 70082 F/ A Furnish & Install Service 20, 452. 480 8, 956. 350
FA 11, 496. 130 11, 496. 13
1. 00000 20, 452. 480 20, 452. 48
0285 700-70195 F/A Wilities and Maintenance of Field Facilities 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 614-87320 CCTV Added Itenid osed G rcuit Tel evision CO #02 4. 000 0. 000
EACH 4. 000 21, 609. 00
5, 402. 25000 4. 000 21, 609. 00
CAT 0200 CURRENT AMI  $ 2,233,349.92 % 90, 085. 13 $ 2, 186, 236. 62
CAT NOO400 0400 CE BID | TEMS
0295 620- 00020 Sanitary Facility 0. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
CAT 0400 CURRENT AMI  $ 0.00 % 0.00 % 0. 00

PRQJECT TOTAL

CURRENT AMI  $ 2,233,349.92 %

90, 085.13 % 2,186, 236. 62



